

Project – Bookstagram

Progress Report-3

CSIS – 4495-002

Applied Research Project

Aditi, Aditi– 300396361

Work logs [After Progress report2]

Date	Hours	Description of work Done
3/3/2026	2.40	Work on adding Google Authentication, make wireframe, decide what technology to use (30 min). Updated authController, login.jsx, signup.jsx and authRoute, added functionality (40 min). Solved error in main.jsx — wrapped main.jsx in GoogleAuth provider (10 min). Generated keys (5 min). Switched technology to Firebase and set up Firebase account (30 min). Reverted back Google auth files and switched to Firebase (45 min).
4/3/2026	3	Made wireframe of profile page and planned how features will work (20 min). Worked on Follow.js model and committed (15 min). Worked on Like.js model and committed (15 min). Fixed 500 server error (20 min). Created new socialController.js file (15 min). Created new socialRoutes.js file (10 min). Updated server.js (5 min).

		Updated apipaths.js (10 min). Updated UI of profile page (20 min). Solved remaining error (7 min). Researched next steps — how to manage stories, dashboard, and search features (40 min).
5/3/2026	2:20	Solved exportPdf error (20 min). Changed UI of profile page (15 min). Updated server.js and apipaths.js (10 min). Added SocialRoutes.js (20 min). Added Social Controller (30 min). Researched next steps — how to manage stories, dashboard, and search features (40 min).
6/3/2026	2	Continued working on dashboard frontend (40 min). Reviewed and tested Google Authentication flow end to end (30 min). Fixed minor UI bugs on profile page (20 min). Discussed story feature implementation approach with Khushi (20 min). Reviewed overall project progress and planned remaining features (10 min).
7/3/2026	1:30	Meeting with Khushi (30 min). Worked on dashboard frontend (1 hr — not committed yet). Planned next steps for stories, dashboard, and search features.
8/3/2026	1:30	Worked on Progress Report 3 — gathered all work logs, noted down commits, and started drafting the report (1:30 hr).
9/3/2026	20 min	Update report on Github

Summary Description of work done during this reporting period:

During this period, I focused on implementing Google Authentication using Firebase and social features including like and follow functionality. I started by researching Firebase vs Google OAuth, made a wireframe, and implemented changes on both frontend and backend including firebase.js, googleAuth controller, updated authRoutes, and googleId field in User model. Following that, I created Follow.js and Like.js models, Social Controller and Social Routes, updated profile page UI, fixed 500 server error, resolved exportPdf error, and resolved merge conflicts between Aditi_0044 branch and main. In the later part of the reporting period, I worked on dashboard frontend layout, researched implementation approach for stories and search features, and collaborated with my partner Khushi in meetings to discuss project progress and plan next steps.

Repo Check in of Implementation completed: The files and folders I have check in are as follows:

Branch: Aditi0044

- *setup google authentication*
- *Merge branch 'Aditi_0044' of https://github.com/KhushiBhatt22/W26_4495_S2_KhushiB into Aditi_0044*
- *add firebase.js and setup firebase account and get config code*
- *uninstall package in backend*
- *update authcontroller as per firebase*
- *update user.js as per firebase*
- *delete some file*
- *update authroutes as per firebase*
- *install firebase packages*
- *add google button in login.jsx*
- *add google button in signup.jsx*
- *add path in apipaths.jsx*
- *solve error in bookroutes.js*
- *delete googleauth provider in main.jsx*
- *add .env file in frontend for keep secret keys*
- *upload picture*
- *change settings*
- *delete keys*

- *resolve merge conflict and update project files*
- *Add Follow.js in models*
- *Add like.js in models*
- *Add Social Controller*
- *Add SocialRoutes.js*
- *update server.js and apipaths.js*
- *change Ui of profile page*
- *solve exportPdf error*

AI Usage:

AI Tool Name	Version / Account Type	Specific Feature for which AI Tool was Used	Value Addition (What value did you add beyond the AI?)
ChatGPT (OpenAI)	GPT-4o, Free version	Planning Google Authentication approach and deciding between Firebase vs Google OAuth	Researched both options independently, made a wireframe for the auth flow, decided on Firebase as better fit, and implemented all changes aligning with the existing project file structure.
ChatGPT (OpenAI)	GPT-4o, Free version	Updating UI of profile page — layout, styling and responsiveness	Reviewed the existing profile page structure, decided which components needed redesign, applied changes manually and tested on different screen sizes to ensure it looked correct.
ChatGPT (OpenAI)	GPT-4o, Free version	Debugging merge conflicts when merging Aditi_0044 branch with main branch	Analyzed the conflicting files carefully, understood what changes were made by each branch, manually resolved conflicts to keep both sets of changes, and tested that the merged

			code worked correctly.
ChatGPT (OpenAI)	GPT-4o, Free version	Fixing 500 server error after adding social routes to server.js	Identified root cause by reviewing server.js import order and route registration myself, fixed incorrect import paths, and verified the fix worked by testing the API endpoints manually.
GitHub Copilot	Free version	Code autocomplete while writing Social Controller and Social Routes functions	Reviewed all AI suggestions carefully, modified the generated code to match our existing project structure and naming conventions, and tested each endpoint manually to verify it worked correctly.